


Social Development Foundation (SDF)

Annual Procurement Plan FY 2026-2027


Procurement Plan for Goods

Name of Program/Project/Unit: Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG)
Name of Procuring Entity: Project Director, Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG), SDF

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (BDT)	Time Code for Process	Not Rsd in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BSTRONG/SDF/G-06	Printing and Bindings of COM Booklets and others Publications.	Lot	1	OTM (NCT)	PD, B-STRONG, SDF	IDA	2.00	Planned date		15-Aug-26	29-Aug-26	5-Sep-26	12-Sep-26	19-Sep-26	26-Sep-26	7-Nov-26	22-Dec-26
								Planned days		0	14	7	7	7	7	42	45
								Actual Date									
								Actual days									
BSTRONG/SDF/G-07	Publication of Project News Letters (Quarterly).	Lot	1	RFQ (NS)	PD, B-STRONG, SDF	IDA	0.50	Planned date		1-Dec-26	8-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	5-Jan-27	9-Feb-27	11-Mar-27
								Planned days		0	7	7	7	7	7	35	30
								Actual Date									
								Actual days									
BSTRONG/SDF/G-09	Printing and Publication of Project Brochure	Lot	1	RFQ (NS)	PD, B-STRONG, SDF	IDA	0.50	Planned date		2-May-27	9-May-27	16-May-27	23-May-27	30-May-27	6-Jun-27	11-Jul-27	10-Aug-27
								Planned days		0	7	7	7	7	7	35	30
								Actual Date									
								Actual days									
BSTRONG/SDF/G-10	Publication of IEEC/BCC Promotional Materials for the affected villages	Lot	1	RFQ (NS)	PD, B-STRONG, SDF	IDA	0.50	Planned date		1-Jan-27	15-Jan-27	22-Jan-27	29-Jan-27	5-Feb-27	12-Feb-27	26-Mar-27	25-Apr-27
								Planned days		0	14	7	7	7	7	42	30
								Actual Date									
								Actual days									
BSTRONG/SDF/G-14	Printing and supply of register, passbook, cash book, collection sheet and money receipts for record keeping at village level of B-STRONG Project of SDF.	Lot	1	OTM (NCT)	PD, B-STRONG, SDF	IDA	11.50	Planned date		19-Jul-26	2-Aug-26	9-Aug-26	16-Aug-26	23-Aug-26	30-Aug-26	11-Oct-26	30-Nov-26
								Planned days		0	14	7	7	7	7	42	50
								Actual Date									
								Actual days									
BSTRONG/SDF/G-15	Printing Supply of Annual Report 2026	Lot	1	RFQ (NS)	PD, B-STRONG, SDF	IDA	0.50	Planned date		1-Dec-26	8-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	5-Jan-27	9-Feb-27	11-Mar-27
								Planned days		0	7	7	7	7	7	35	30
								Actual Date									
								Actual days									
BSTRONG/SDF/G-22	Procurement, Supply and Installation of Digital Fingerprint Attendance Machines for Two Regional Offices and Twenty-Two Cluster Offices of the B-STRONG Project of SDF.	Lot	1	OTM (NCT)	PD, B-STRONG, SDF	IDA	1.50	Planned date		1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	13-Oct-26	24-Nov-26	24-Dec-26
								Planned days		0	14	7	7	7	7	42	30
								Actual Date									
								Actual days									
	Total Value of Goods Procurement						17.00										


01.07.2026

Md. Rafiul Hasan
Assistant Manager (Procurement)
Component-2, B-STRONG


2/9/26
Dr. Md. Shahidul Islam
Project Director, B-STRONG
Social Development Foundation (SDF)
Head Office, Dhaka

Social Development Foundation (SDF)

Annual Procurement Plan FY 2026-2027

Procurement Plan for Service


Name of Program/Project/Unit:

Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG)

Name of Procuring Entity: Project Director, Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG), SDF

Package No.	Description of Procurement Package Consultancy Service	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BSTRONG/SDF/LMS-MIS/S-04	Hiring of a Consulting Firm for the Assessment, Modification, Upgrade, Enhancement, Integration, Implementation Support and Maintenance of the Existing Loan Management System (LMS) and Management Information System (MIS) for the B-STRONG Project of SDF.	Lump Sum	Lump-Sum	QCBS	PD, B-STRONG, SDF	IDA	5.00	Planned date	15-Aug-26	26-Sep-26	24-Oct-26	15-Nov-26	30-Nov-26	5-Dec-26	12-Dec-26	19-Dec-26	24-Apr-27	23-Jul-27
								Planned days	0	42	28	22	15	5	7	7	126	90
								Actual Date										
								Actual days										
BSTRONG/SDF/PTPO/S-6	Selection of Training Providing Organization (TPO) for the B-STRONG Project of SDF.	Lump Sum	Lump-Sum	QCBS	PD, B-STRONG, SDF	IDA	60.00	Planned date	1-Nov-26	13-Dec-26	10-Jan-27	1-Feb-27	16-Feb-27	21-Feb-27	28-Feb-27	7-Mar-27	11-Jul-27	7-Jan-28
								Planned days	0	42	28	22	15	5	7	7	126	180
								Actual Date										
								Actual days										
	Total Value of Consultancy service Procurement						65.00											


01.07.2026
Md. Rafiul Hasan
Assistant Manager (Procurement)
Component-2, B-STRONG
Social Development Foundation (SDF)


01/9/26
Dr. Md. Shahidul Islam
Project Director, B-STRONG
Social Development Foundation (SDF)
Head Office, Dhaka