

Social Development Foundation (SDF)

Resilience Entrepreneurship and Livelihood Improvement (RELI) Project


Project ID P 175821
IDA Credit No 68760-BD

Procurement Plan (Goods and Services)

2025 to 2026



Eng. Md. Saizuddin
Assistant Manager
Procurement
Social Development Foundation (SDF)



Md. Hedayet Ullah
General Manager (Administration)
Social Development Foundation (SDF)

Social Development Foundation (SDF)

Annual Procurement Plan FY-2025-2026


Procurement Plan for Goods


Resilience Entrepreneurship and Livelihood Improvement (RELI) Project

Name of Program/Project/Unit:

Name of Procuring Entity: Managing Director, SDF

Sl	Package No.	Description of Procurement Items	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	BD-SDF-251634-GO-RFB-G-2.2	Procurement & supply of 3200 nos. Modems.	Lot	1	OTM	MD, SDF	IDA	8.51	Planned date	10-Aug-25	24-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25	19-Oct-25		
									Planned days		14	14	7	7	28	70	42
									Actual Date								
									Actual days								
2	BD-SDF-410930-GO-RFB-G-65	Procurement and supply of Artificial intelligence Enable Video Conferencing Camera for Conference room of SDF HQ	Lot	1	OTM	MD, SDF	IDA	1.32	Planned date	22-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	3-May-26	31-May-26		
									Planned days		14	14	7	7	28	70	21
									Actual Date								
									Actual days								
3	BD-SDF-503867-GO-RFB-G-77 (RELIP)	Printing and supply of Wall Calendar and Desk Calendar-2026	Lot	1	OTM	MD, SDF	IDA	2.20	Planned date	15-Sep-25	29-Sep-25	13-Oct-25	20-Oct-25	27-Oct-25	24-Nov-25		
									Planned days		14	14	7	7	28	70	21
									Actual Date								
									Actual days								
4	BD-SDF-503868-GO-RFQ-G-78 (RELIP)	Printing and supply of Diary-2026	Lot	1	RFQ	MD, SDF	IDA	0.66	Planned date	13-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	13-Nov-25		
									Planned days		10	7	7	7	0	31	21
									Actual Date								
									Actual days								
5	BD-SDF-503896-GO-RFQ-G-79 (RELIP)	Printing and supply of Annual Report-2025	Lot	1	RFQ	MD, SDF	IDA	0.66	Planned date	8-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	8-Feb-26		
									Planned days		10	7	7	7	0	31	21
									Actual Date								
									Actual days								


Eng. Md. Saizuddin
 Assistant Manager
 Procurement
 Social Development Foundation (SDF)


 23.7.2025
Md. Hedayet Ullah
 General Manager (Administration)
 Social Development Foundation (SDF)

Social Development Foundation (SDF)

Annual Procurement Plan FY-2025-2026


Procurement Plan for Service

Resilience Entrepreneurship and Livelihood Improvement (RELI) Project


Name of Program/Project/Unit:

Name of Procuring Entity: Managing Director, SDF

Sl	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	BD-SDF-253187-CS-QCBS-S-10.0	Hiring of consultancy services for technical audit and impact assessment.	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	3.57	Planned date	10-Sep-25	15-Oct-25	29-Oct-25	19-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	10-Jan-26		
									Planned days		35	14	21	10	7	7	28	118	120
									Actual Date										
									Actual days										
2	BD-SDF-253186-CS-QCBS-S-9.0	Hiring of consultancy services for end of the project impact evaluation.	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	17.14	Planned date	15-Oct-25	19-Nov-25	3-Dec-25	24-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	14-Feb-26		
									Planned days		35	14	21	10	7	7	28	118	120
									Actual Date										
									Actual days										


23-7-25

Eng. Md. Saizuddin
Assistant Manager
Procurement
Social Development Foundation (SDF)


23.7.2025

Md. Hedayet Ullah
General Manager (Administration)
Social Development Foundation (SDF)